TADLP APPROVED DOCUMENTS

Document Name Block POC Version | Updated
Accreditation Document Block 1 Tim Donahue (757)788-5516 1.0
Accreditation Document Block 2 Tim Donahue (757)788-5516 1.0
Acquisition Program Baseline Block 2 Stan Davis (757)788-5590 1.0 12/00
Acquisition Strategy Blocks 1-3 | Stan Davis (757)788-5590 3.0 04/01
Bandwidth Study Block 1 John Kittler (757)878-6493 1.0 06/98
C41ISP Block 2 Stan Davis (757)788-5590 1.0 06/00
Chief Information Officer (C10)/Congressional Clinger- Block 2 Stan Davis (757)788-5590 1.0 11/00
Cohen Certification Report (Section 8121 & 811)
Chief Information Officer (C1O)/DoD Assessment Block 1 Stan Davis (757)788-5590 1.0 03/99
Chief Information Officer (C1O)/DoD Assessment Block 2 Stan Davis (757)788-5590 2.0 09/00
Configuration Control Board (CCB) Process Block 2 Carmen Milton (757)878-0437 1.0
Configuration Management Plan (CMP) Block 2 Carmen Milton (757)878-0437 1.2 02/01
Continuity of Operations Plan Block 1 Tim Donahue (757)788-5516
Cost Analysis Requirements Description (CARD) Block 2 Carter Johnson (757)788-3925 2.1 11/99
Critical Operational Issues and Criteria (COIC) Block 1 TRADOC/Paul McCarthy (757)788-5536




APPROVED DOCUMENTS

Document Name Block POC Version Updated
DISA-TADLP Transition Plan Block 2 Steve Eldred (757)878-4125 1.0 06/01
Economic Analysis (EA) Block 1 Carter Johnson (757)788-3925 1.5 09/00
Economic Analysis (EA) Development Plan Block 2 Carter Johnson (757)788-3925 1.0 09/99
E-Commerce Registration Block 2 Stan Davis (757)788-5590 1.0 N/A
Exit Criteria Blocks 1-3 | Stan Davis (757)788-5590 3.0 12/00
Failure Definition Scoring Criteria Block 1 TRADOC/Paul McCarthy (757)788-5536
IT OIPT Milestone | & 111 Acquisition Decision Block 2 Stan Davis (757)788-5590 1.0 12/00
Memorandum
MAISRC Milestone 0 Acquisition Decision Block 1 Stan Davis (757)788-5590 1.0 02/98
Memorandum
MAISRC Milestone I & 111 Acquisition Decision Block 1 & 2 | Stan Davis (757)788-5590 1.0 03/99
Memorandum
Manprint IPT Charter Block 2 Larry Beideman (757) 878-0192 05/01
Material Fielding Plan Block 1 Glenn Maravillas (757) 878-4162 1.0 09/98
Material Fielding Plan Block 2 Glenn Maravillas (757) 878-4162 1.0 03/00
Memorandum of Agreement (MOA) Block 2 Glenn Maravillas (757) 878-4162 21
Mission Needs Statement Block 1 TRADOC/Paul McCarthy (757)788-5536




APPROVED DOCUMENTS

Document Name Block POC Version Updated
Modified Integrated Program Summary (MIPS) Block 2 Stan Davis (757) 788-5590
Operational Concept Description (OCD) Block 1 TRADOC/Paul McCarthy (757) 788-5536
Operational Mode Summary/Mission Profile Block 1 TRADOC/Paul McCarthy (757) 788-5536
Operational Requirements Document Block 1 TRADOC/Paul McCarthy (757) 788-5536 08/99
Pre-Survey Questionnaire Block 2 Glenn Maravillas (757) 878-4162 2.1 N/A
Project Management Charter Block 1 Sandy Mahanes (757) 788-5521
Quality Assurance Plan Block 1 1.0 04/98
Risk Management Plan Block 1 John Kittler (757) 878-3863 1.1 04/00
Safety Release Block 1 TAC/Sarah Robinson
Security Features Users Guide Block 1 Tim Donahue (757) 788-5516
Security Plan Block 1 Tim Donahue (757) 788-5516
Security Policy Block 1 Tim Donahue (757) 788-5516
Security Risk Management Review Block 1 Tim Donahue (757) 788-5516
Statement of Objectives Block 2 Stan Davis (757) 788-5590 1.0 01/99
Statement of Work Block 1 Stan Davis (757) 788-5590 1.0 01/98




APPROVED DOCUMENTS

Document Name Block POC Version Updated
Statement of Work Block 3 Stan Davis (757) 788-5590 1.0 03/01
Student Standard Operating Procedures (SSOP) Block 2 Junius Penn (757) 878-4162 2.2
Supportability Strategy Block 2 Junius Penn (757) 878-4162 4.0 03/00
System Design Document (SDD) Block 1 Steve Ritz (757) 8786398 1.2 02/01
System Design Paper Block 1 Stan Davis (757) 788-5590 1.0 12/98
System Manprint Management Plan (SMMP) Block 3 Larry Beideman (757) 878-0192 1.0
System Safety Program Plan Block 1 TAC/Sarah Robinson
System Security Authorization Agreement (SSAA) Block 1 Tim Donahue (757) 788-5516
System Security Requirements Specification Block 1 Tim Donahue (757) 788-5516
System/Subsystem Specification Block 1 Steve Ritz (757) 878-6398 1.6 11/99
System/Subsystem Specification Block 2 Steve Ritz (757) 878-6398 1.1 02/00
System/Subsystem Specification Block 3 Steve Ritz (757) 878-6398
System Threat Assessment Block 2 TRADOC/Paul McCarthy (757) 788-5536 1.0 10/97
TADLP Digital Training Facility (DTF) Manager Block 2 Junius Penn (757) 878-4162 2.2
Standard Operating Procedure (SOP)




APPROVED DOCUMENTS

Document Name Block POC Version Updated

TADLP Independent Evaluation Plan Block 1 Mike Farmer (757) 878-0194
TADLP Independent Evaluation Plan Block 2 Mike Farmer (757) 878-0194 06/00
TADLP Phase 1 Independent Evaluation Report Block 1 Mike Farmer (757) 878-0194 11/98
'FI)'IADLP Integrated Digital Environment (IDE) Master Blocks 1-3 | Leo Bridge (757) 878-0193 1.0 09/99

an
TADLP Integrated Digital Environment (IDE) Block 1 Leo Bridge (757) 878-0193 1.0 09/99
Transition Plan
TADLP Courseware Testing Procedures Block 2 Valerie Claiborne (757) 878-0193 1.0 06/01
Test Analysis Report for TADLP Phase 1 Block 1 Mike Farmer (757) 878-0194 01/99
Telecommunications Plan Block 2 Steve Eldred (757) 878-4125 1.0 06/01
Test and Evaluation IPT Charter Block 1 Larry Beideman (757) 878-0192 05/99
Test and Evaluation Master Plan Block 1 Larry Beideman (757) 878-0192 09/99
Test and Evaluation Master Plan Blocks 2-6 | Larry Beideman (757) 878-0192
Training Support Plan Block 2 Larry Beideman (757) 878-0192 1.1 05/00
Trusted Facility Manual Block 1 Tim Donahue (757) 788-5516
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